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LOGNOTE -- Chief, Operations Group, 29 August 1986

1. ‘called this afternoon to get approval for STAT
a tentative schedule for the final phase of Gulf Bureau closure.
He will be meeting with the GSO tomorrow to arrange for the
pouching of bureau records. He will also discuss with her what
approach to take with the landlord regarding the return of bureau
premises in an acceptable condition. (The landlord has made no
mention of what work should be done, if any, before the premises
are vacated entirely.) Phil also wants to send in his last FSR
early, around the 17th of September. He plans to pull the plug on
the telex, thus ceasing unclassified commumi i ith Gulf, on
the 21st. Plans call for bureau engineer to depart STAT
the week of the 21st, with Phil leaving on the 28th or 29th. 1
concurred in the schedule.

Phil reported that the equipment dismantlement and pack-out had
been successfully completed. He was f aise for FED TDYer

| 'work, noting that he and had worked well STAT
together. On the issue of returning the bureau premises, he asked
if Admin had any guidance to provide. Phil has about $4K allotted STAT
for repairs, if needed. Anything beyond that would have to come
out of Ops Group funds.

(cc: D/FBIS, C/ESG, C/FED, C/AS, C/CommCtr)

ADZINISTRATIVE - INTERNAL USE ONLY

Declassified in Part - Sanitized Copy Approved for Release 2013/01/28 : CIA-RDP94-00798R000200180015-0



